VB/I-70 Superfund Site Weekly Budget Summary #04
Phase Il PUBLAG:A Contract#  W9128F-04-D-0029 Costs Thru:
US Army Corps D°"en Cobrado DO@W&“L?,??" g;anr% ;):;e : g.j::ﬁ | 7/9/2004
of Engineers. Rapid Response/Project Resources Inc. Completion:  25-Mar-05 | Solﬂﬁﬁﬂ ﬁﬁﬁﬁment )
Original T.0. Cost $ 3,056,170.00 Budget Summary: . _ 20221 2_0
Task: Original Budget | Current Budget | This Week | Costto Date |
Modifications: $ - indirect Costs:
Current 7.0, Cost $ 3,058,170.00 Construction Work Pian $ 5850.72 | % 585972 % - $ -
Mobilization/Crew Rotation $ 56,826.90 | $ 56,926.90 | $ 3,5??38 $ 11,033.37
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |8 217388974 % 5819.86 | $ 43,024.18
Modification Fee: N/A $ - Per Diem & Lodging $ 18171963 |% 181719631 ¢ 688223 | % 28,974.33
Total Fee: $ 183,020.00 Home Office Support 3 16,64743 | $ 16647431 % - 3 -
Final Report/Proj Close-Out | $ 1414374 | $ 14,143.74 | & - $ -
Current T.Q.Funds: $ 2,873,150.00
[Direct Costs: _ _
Subcontracts: (Fixed Price) Site Set-up/Maintenance 3 712426 1% 712426 | $ - 3 459.15
1} None $ - Site Co-ordination, Pre-Excav] §  59,901.73 | $ _ 59,001.73 | § 715648 | %  23,117.68
Removal, Impacted Soils $ 285069223 28506822|% 16,379.18 | § 62,817.93
Current T.O.Funds: $ 2,873,150.00 [T&D, Impacted Soils $ 52668680|% 52668680 % 1164744 | $ 43,270.92
Site Costs to date: 3 46460845 Sampling & Analysis $ 10,320.38 | $ 1032038 | $ 71668 | & 1,329.88
Site Funds Avallable: | $ 2,408,541.55 l Restoration/Backfill $ 47378810 |% 473,788.101| % 3608504 | $ 161,726.27
Excludes: Fes, Fixed Price Subcontracls Sod/Seed $ 187376401]% 187376401 % 1989439 | ¢ 35,889.02
Garden/Fiwr Beds $ 11,710801% 11,710.80 |8 2,842.39 [ § 5,258.51
Costs to Date T.0. #1; {Fee Excluded) Rock/MulchiMisc Gnd Cv $ §2,562.701] % 82,562.70 | $ 644546 | $ 25,885 .81
Indirect Costs  18% $  83,031.88 | Sprinkier Systems 3 — - 13 - 13 9731518  1,943.04
Direct Costs: 82% $ 381,576.66 Post Construction Maint, $ 101,750901% 101,75080 (% - $ -
$ 464608.54 Site Co-ord, Follow Up As Bitg $ 50,901.70 | $ 5990170 | $ - $ -
This week: Site Teardown $ 9,152.30 | § 9,152.30 | $ - $ -
Indirect Costs 13% $ 16,279.17 Qommunily Air Monitoring $ 3339701 % 333970 | % 3131718 6,5680.96
Direct Costs: 87% $ 10524342 Fue¥Oil Misc Field Supplies | $ 6494660 | § 6494660 | % 2790041 % 13,297.49
$ 121,522.59 ASARCO Support $ 126175 | $ 1,261.75 | $ I E -
LBP Assesment $ 143122201% 14312220]8% - $ -
Daily Burn Rate: (Raw, 4 Week Avg) LBFP Abatement $ 35244730 |3 35244730| 8% - $ -
Indirect Costs: #REF! Rounding Adjustment $ - $ (0.09)
Direct Costs: #REF! Fee $ 183,020.00 I $ 183020001 % - $ -
#REF Totals $ 3,056,170.00 | % 305617000} % 12152259 % 46460845
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A
Target Completion, Field Ops 15 Oct 04




VB/I-70 Superfund Site Weekly Cost Summary #04
Phase | Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 7/9/2004
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 20f5
[Thru7r2/04 | s H6A00861$ ~220021018 #3.853.19[$ 6520033 [ - |$ 554071]S - ] $_343,085.89 ]
| Date Labor 5er Diemn Equipment Material Subcontracts | Analytical Fee Daily Total | Total Phase Il I
[ 7/3/2004 |$ 364665 % 23711 |8 292814 3 10184 | § - $ - $ - $ 6,913.74 $ 349,999.63
71412004 | $ 667931 % 237111 9% 28115 | % 10184 | $ - $ - $ - $ 1,288.03{3% 351,287.66
7/512004 |$ 12540819 23711418% 2928141 % 79802 1% - $ - $ - ] 5,217.36 | $ 356,505.02
7/612004 |$ 13,052651% 129401)% 292814 % 1387902| % - $ - L - $ 31,153821% 387,658.84
7712004 |$ 144379313 135558 |% 292814 |8 (086408} $ 2128417193 (5540.70) & - $ 2460104 1% 41225988
7182004 | $ 162301819 169151|% 292814[|% 184508| % - ] - $ - $ 226949185 43495479
7/9/2004 [$ 1357888 % 1931 63 3163[$ 2928143 1065990 [ 16087 [$ 394208 - |$ 29653728 46460851
This Week | $ $ 17 7 849.99 b3 1'7,§21.63 $ 2144514 | % (5.146.50) $ $ 12152262
|To Date $ X 51,703.18 | § 8272196 (% 2144514 |% 39421 | % $ 464,608.51 |
Weekly Cost by Category VB/I-70 Superfund Site
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) VB/I-70 Superfund Site Weekly Budget Summary #04
| Phase II Rapid IV, 8A

Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 | 25 | 7/912004
US Army Corps Compieted This week
of Engineers. Rapid Response/Project Resources Inc. | 8 |
Page 30f5
ToDate This Week
Total Cost | Cost/Property Totat Cost | Cost/Property

Indirect Costs (N
Construction Work Plan $ - % - 1% - |8 -
Mobilization/Crew Rotation 3 11033379 441331 % 3577.08| % 447.14
Site Admin & Indirects 3 43024181 % 172097 } $ 581986 | $ 727.48
Per Diem & Lodging $ 2807433|9%  1,158971% 6,862.23 | § 560.28
Home Office Support $ - 3 - 3 - $ -
Final Report/Proj Close-Out $ - 3 - $ - $ -
Total Indirect Costs: $ 8303188 | % 3,321.28 16,279.17 | $ 2,034.90
Site Set-up/Maintenance $ 45915 [ $ 18.37{ § - |$ -
Site Co-ordination, Pre-Excav | $ 23117681 % 924.71 (% 7,156.48 | $ 894.56
[Removal, Impacted Soils $ 6281783 1% 2512721% 16,379.18 1 % 2,047 40
T&D, impacted Soils $ 4327082 1% 1,730.84 | $ 1164744 1 % 1,455.93
Sampling & Analysis ] 1326088 | § 5320 |% 71668 | 3 89.59
Restoration/Backfill $ 16172627 | ¢ 6,469.05 | $ 3608504 1% 4,510.63

Sod/Seed $ 35,8689.02 | % 143556 | $ 1989439 | § 2,486.8C
| _Garden/Fiwr Beds $ 5258511 % 21034 | § 2842391 % 3565.30

Rock/Mulch/Misc Gnd Cv $ 25885811 % 1035431 % 644546 | % 805.68

Sprinkler Systems 3 194304 1 % 777218 973151 ¢ 121.64
[Post Consfruction Maint. $ - $ - 3 - 3 -
Site Co-ord, Follow Up As Blts | $ - $ - $ - 3 -
Site Teardown $ - |$ - [$ 3 -
[Community Air Monitoring $ 6,580.96 | $ 2632413 313171 % 39.15
Fuel/Oil Misc Field Supplies $ 1329749 ] % 531801 9% 279004 | $ 348.76
ASARCO Support $ - 18 - 1% - 19 -
Total Direct Costs: $ 38157666 I 3 15,263.07 | $ 10524342 [$ 13,15543 |
Sub Totals; $ 46460854 $ 18,584.34 § 12152259 $ 15,190.32
Fee $ 15144805 § 977.09 § - $ 977.09

L

616,057.59 ? 19,561.43 $ 12152259 $ 16,167.41

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
**+ Soil Removal Fee Prorated across 155 Anticipated Sites




Project Costs for Current Week by Type
VB - 1/70 Phase I11

Week Ending 7/9/2004
.\ R i B e Sro O T z 3 e %
S ( S : RN 2 = S

. o b iy
003 Mob/Crew Rolation $ 3,677.08 3,177.96 $ 399.13
004 Sile Admin/indirects $ 5810868 256910 | § 10184 | ¢ 23734 18 377.50
005 Lodging/Per Diem $ 6,802.23 $ 6,8602.23 '
010 Site Coord. $ 7,156.48 8,883.83 $ 272,66
011 Removal s 18,379.18 11,767.04 $ 3,026.08 | $ 1.588.00
012 TRD $ 11,647.44 8,123.03 $ 3,524.41
013 Sampling Analysis 3 718.68 s$ wst]s 1680.97 | § 304.20
014 Backfil $ 36,085.03 24,062.20 $ 698542 1 § 5,037 .32
015 Sod & Seed $ 19,804.36 5,031.82 $ 056.92 | & (1837.83)| $  15743.47
018 Garden & Flowers $ 2,146.20 $ 2,146.20
017 Rock and Mulch $ 7,141,866 - 366.35 $ 8,775.30
02% Community Air Mon. $ 31347 $ 313.17 $ 556070 |$ (5540.70)
022 FOG & Supplies $ 2.790.05 $ 2,700.05
027 Sprinkler System 3 973.15 8687.07 3 86.08

Totals $ 121,52259 § 6286829 $ 698406 $ 17,84999 $ 1752161 $ 2144514 $ (5146.50) $




Project Costs JTD By Type

ek

VB - 170 Phase II1
Friday, July 09, 2004

iR

SRR R A R

3 1103337 | % 5,950.69 $ 507368
004 Site Admin/indirects % 4302417 | & 32,001.70 10184 | $ 923539 % 1,595.24
005 Lodging/Per Diem 3 28,074.32 28,074.32
009 Site Sel-uo/Maint. $ 459.16 | 3 459.16
010 Site Coord. $ 231176815 21,084.73 3 104637 | § 1.006.58
011 Removal $ 6281791 | % 50,616.36 % 1081640 | $ 1,688.08
012 T&D $ 4327094 | § 31,434.82 $ 11,836.12
013 Sampling Analysis $ 1,329.88 % 74T 16097 | % 304 .20
14 Backfill $ 16172623 | & 104,788.51 $ 2438105 | $ 32,540.67
015 Sod & Seed 3 3588398 | % 14,7681.49 $ 334022 | % 2.014.80 15,743.47
M6 Garden & Flowers $ 4,562.32 3 4,562.32
017 Rock and Muich $ 2658200 | % 6,5620.26 19020 | % 19.853.46
021 Community Air Mon. $ 5,580.95 % 104025 554070 | $ {0.00)
022 FOG & Supplies 3 13.,297.50 $ 13,287.50
027 Sprinkler System $ 1,94304 | $ 1,532.13 3 410.61

Totals $ 46460846 $ 269,267.84 $ 20,076.16 $ 6170318 $ 8272194 $ 2144514 $ 39420 %




71712004
3:07 PM
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Project Variance Repert

VB - I/70 Phase II1
Friday, July 09, 2004

Construction Work Plany

00 / ) 0% -

003 | Mobllization/Crew Rotation 5.00 | EACH 56,826.00 56,926.80 105837 [ 19.0% 11,566.84 48,842.08 57,87543 GABEI] 17%
004_| Ske Administralion and_{ndirects 400 MTH 217,369.74 217,380.74 4302417 20 54,080.92 173,090.54 218,116.13 1274830 0.6%

005 |Lodaing & Per Diem 400 MTH 181,719.63 161,718.63 2097432 __ 16.0% 45,312.60 152,260.34 181,24.68 (404.97)] 0.3%
006 _{Home Office Support a0 [ MR 16,847.47 16,647.43 | $ 8 0% 4,161.86 18,647.44 18,647.44 0.01] 0.0%
007_|Final Report 100 1S ~5,420.74 8,428.74 | § - 0% _ 642874 426,74 8,426.74 - 0%
006_|Project Close:Out 106l 15 71500 7.715.00 § § - ¥ 771600 TA5.00 7715.00 - % |
009 |Side Sei-wp/Mainienance 18, WK 7,124,268 7,124.28 459.18 7.0% 409.87 6,100.26 9,559.51 (S84.750  -7.0%
010_| 5 Coordination 156.00 | EaCH 50901.73 50,001.73 1768 | 380% 33348 37,811.51 €0,929.19 102748 | 17%
011 |Removal Impacted 634,750.00 | SF 285,069.22 285,089.22 82,817.01 |  20.0% 0.59 252,402.00 315,219.01 30,150.69 | 10.8% |
012 | TAL of Impacled Solke 240000 TON 210,756.20 219,756.20 43,27004 | 17.0% 30,18 210,414.96 253,685.80 3382070 154%
013 _|Sampling & Analysls 24,800.00 | TON 10,320.38 10,320.38 132082  13.0% 0.4 8,348.16 10,176.04 (144.34) ~1.4%

14_|Resioraflan [ 634,75000 | _sF 473,768.10 423,783,350 672623 | 320% 0.9 326,037.07 487,763.30 83,975.20 | i5.1% |

015 [Sod & Seed 155.00 | EACH 187,376.40 16737640 3580808 | 21.0% 1,097.42 134,376.08 170,206.08 {17,08.340 5.1%
016 |Garden & Flower Bed 155.00 ] EACH 13,710.80 11,710.80_ 4,562.32 40.0% 73,59 8,843 87 11,408.18 304.61 _-20%
017 |Rock_Mulch, & Misc 155.00 | EACH 92,562.70 §2,862.70 2656200 ]  31.0% §53.98 56,240.02 85,028.02 329532 | 40% |
018_|Posi Construction Malntenance | 534.750.00 | SF 104,750.96 101,750,890 - 0% 219 101,602.50 101,602.50 (188400 0.1%
019 | Stte Coardinalion Follow-up 185.00 | EACH 59,001.70 59,901.70 - 0% 386.96 50,001.30 £0,001.30 @40 0.0% |
020_| Stle Teardown & Demabilzation w00 ts 5,152.30 8,152.30 - 0% 9.152.30 9,152.30 5,152.30 - 0.0%
021 |Cormmnity A Monitaring 4001 MTH 333870 3339.70 6,680.85 100,0% 1,840, - £ .32.95 224128 87.1%
022 |Fuel, Qi Misc Field Supplies 8600 | DAY 84,946.60 64,946.60 1320750 | 20.0% 691.09 53,075.71 56,373.21 1,426.61] 22%
023 |Asarco Su 100 LS 1,2681.00 1,261.00 - 0% 1,261.00 1,261.00 1,261.00 . 0.0%
D24 |T8D to Landfi 280000 | _TON 306,530.60 306,830.60 - 0% 109.62 306,038.00 308,638.00 540§ o00%
025 |Lead Basae Paint Assesment 450,00 ) EACH 143122.20 143,122.20 - . 318.05 143,122 50 14312250 30 }0%
026 _[Lead Base Paint Abatement 100.00 1 EACH 352,247.30 363,447.30 . 0.0% 2,524.47 352,447.00 352,447.00 (0.30% _ 0.0%
027 | Sprinker M) LS - £0,000.00 1,643.04 4.0% 45,101.70 48,177.63 48,120.67 11,879.33) -3.6%
099 | Non-Biilabke ol LS - - - 0; - . - - 0.0% |
100 |Fee ol s 183,526.00 183,020,600 - 0.0% 183,620.00 183,020.00 183,020.00 - 0.0%

1

Totals 100 LS §$ 3,056169.25 § 3,056,169.25 $ 46450845 15.2% $ 38590078 $ 270761120 $ 317221965 $116,050.40 3.8%
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